
June 2015
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5  RDO 6

7 8 9 10 11 12 13

14 15 16 17 18 19  RDO 20

21 22 23 24 25 26 27

28 29 30

NOAA SHOUT’15 GH Project Schedule
AFRC / WFF
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872 Flight 
Ready

Pilot Prof Flt

Pilot Prof Flt

AFRC ORR

Lessons Learn
Table Top

ORR Slide 
Review



July 2015
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2  RDO 3  

HOLIDAY

4

5 6 7 8 9 10 11

12 13 14 15 16 17  RDO 18

19 20 21 22 23 24 25

26 27 28 29 30 31  RDO 1

GH Crew – Prep Aircraft and Hangar for SHOUT -- Install AVAPS Mount, Z-61

HWRAP/AVAPS
OA Harnessing / Cleanup

LIP Instrument
Arrives AFRC

*Note: “SIL Bench Tests” 
includes Wt., SIL Power Tests, 

and Data-IT Tests

Wt & Bal

LIP Unpack, Test
SIL* Bench Tests

NOAA SHOUT’15 GH Project Schedule
AFRC / WFF

HIWRAP / AVAPS installation on A/C

Fuel A/C

HIWRAP/AVAPS 
Teams Arrives

LIP Team
Arrives LIP install on A/C

HIWRAP AVAPS 

Inst’s Arrive AFRC

HAMSR Arrives, 
SIL* Bench

HAMSR Install 
on A/C

HIWRAP / AVAPS Unpack, Test
SIL* Bench Tests

LIP install on A/C LIP OA Harnessing / Cleanup

Hangar IT 
Testing

Hangar IT 
Testing

V3.2 9Mar’15
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August 2015
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

2 3 4 5 6 7 8

9 10 11 12 13 14  RDO 15

16 17 18 19 20 21 22

23 24 25 26 27 28  RDO 29

30 31
End Week 1

Initial Data-IT, 
OA, & Instr. 
Teams- WFF

Science Flight Ops

Instr. Outdoor SATCOM Testing (w/GHOC-E manned)

Range Flt
(6 hrs)

Pre-CST

CST
Inst. & A/C 
Preflights

Inst. & A/C 
Preflight

Science Flight Period

NOAA SHOUT’15 GH Project Schedule
AFRC / WFF

Tech Brief

Remaining GH 
Crew, GH Team 
& Inst. P.I.’s to 

WAL

2 trucks leave 
for WFF

Atlantic Ku Sat 
Support Starts

CST Backup

Range Flt
(Backup)

Inst. & A/C 
Preflight

Inst. & A/C 
Preflight

Transit Flt.
(Backup)

Instrument
Access

Initial GH OM 
Crew to WFF

Inst. & A/C 
Preflight

Instrument Access

Transit Flt.
to KWAL

Initial GH Flt. 
Crew to WFF

V3.2 9Mar’15
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1 truck to WFF



September 2015
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5

6 7
HOLIDAY

End Week 2

8 9 10 11  RDO 12

13 14
End Week 3

15 16 17 18 19

20 21
End Week 4

22 23 24 25  RDO 26

27 28
End Week 5

29 30

Science Flight Period

Science Flight Period

Science Flight Period

Science Flight Period

Science

NOAA SHOUT’15 GH Project Schedule
AFRC / WFF

Transit Flight  
to KEDW

V3.2 9Mar’15
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Inst. Removal & Packing

GH Team & Inst. P.I.’s to AFRC



October 2015
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3

4 5 6 7 8 9  RDO 10

11 12 13 14 15 16 17

18 19 20 21 22 23  RDO 24

25 26 27 28 29 30 31

Schedule Contingency

NOAA SHOUT’15 GH Project Schedule
AFRC / WFF

Atlantic Ku Sat 
Support Ends

Trucks leave 
WFF for AFRC

Schedule Contingency
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Schedule Contingency


